COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2004

ESTIMATE SUMMARY 14:41:48
CONTID: C14208 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14208-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 92.0 DAYS TIME ALLOW: 85 WORK DAYS
Manitou to I-25 PERCENT TIME: 108.24 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0242-039
Manitou to I-25
NAME OF ROAD:
PROJECT COUNTIES: EL PASO TELLER
PARK, REGION 2
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 11/09/2004 DATE TIME STARTED 04/19/2004
2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/08/2004 DATE TIME STOPPED 11/09/2004
DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED 11/09/2004
COLORADO SPRINGS Cco 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,332,727.74 PARTICIPATING $ 4,132,727.84 $ 30,368.10
AWARD PROJECT AMT: ¢  4,015,672.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.38% TOTAL EARNINGS 4,132,727.84 30,368.10
FUNDS AVAILABLE: $ 199,999.90 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,132,727.84 30,368.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,895.48 -87.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,094,832.36 30,280.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,094,832.36 30,280.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,280.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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SITE A - MANITOU SPGS TO I-25

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00203
0010 202-00240
0015 202-01130
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0055 210-01140

C14208

14208-BID
NH 0242-039

ITEM
DESCRIPTION

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF GUARDRAIL TYPE 3

UNCLASSIFIED EXCAVATION

EMBANKMENT MATERIAL

EMBANKMENT MATERIAL

PROOF ROLLING

BLADING

POTHOLING

RESET GROUND SIGN

RESET GUARDRAIL TYPE 4

(PLANING)

(COMPLETE IN PLACE)

(COMPLETE IN PLACE)

(COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008
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CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0060 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 1.000 439.93
439.93000 1.000 439.93
0065 212-00006 SEEDING (NATIVE) 1.200 1.200
ACRE 0.000 0.00
527.77000 1.200 633.32
0070 213-00003 MULCHING (WEED FREE) 1.200 1.200
ACRE 0.000 0.00
527.77000 1.200 633.32
0075 213-00061 MULCH TACKIFIER 185.000 185.000
LB 0.000 0.00
3.17000 185.000 586.45
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 416.060 416.060
TON 0.000 0.00
84.79000 416.060 35,277.73
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 31,108.760 31,108.760
TON 0.000 0.00
34.82000 31,108.760 1,083,207.02
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,904.000 10,904.000
GAL 0.000 0.00
0.90000 10,904.000 9,813.60
0095 411-90010 *ASPHALT REJUVENATING AGENT 0.000 0.000
GAL 0.000 0.00
2.37000 0.000 0.00
0100 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 35.200 35.200
TON 0.000 0.00
162.27000 35.200 5,711.90
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
69.45000 96.000 6,667.20
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.06000 1.000 490.06



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0115 603-10120 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
71.60000 60.000 4,296.00
0120 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,430.51000 1.000 3,430.51
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 428.000 153.000
LF 275.000 3,016.75
10.97000 428.000 4,695.16
0130 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,715.000 1,378.000
LF 337.000 5,297.64
15.72000 1,715.000 26,959.80
0135 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,454.02000 1.000 4,454.02
0140 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,363.29000 3.000 4,089.87
0145 608-00000 *CONCRETE SIDEWALK 220.000 220.000
sy 0.000 0.00
29.17000 220.000 6,417.40
0150 608-00010 *CONCRETE CURB RAMP 88.000 88.000
SY 0.000 0.00
109.27000 88.000 9,615.76
0155 608-10000 *SIDEWALK DRAIN 6.000 6.000
LF 0.000 0.00
319.30000 6.000 1,915.80
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 175.000
LF 0.000 0.00
14.29000 175.000 2,500.75
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,282.000 3,282.000
LF 0.000 0.00
10.82000 3,282.000 35,511.24



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0170 609-60011 CURB TYPE 6 (SECTION M) 117.000 117.000
LF 0.000 0.00
9.50000 117.000 1,111.50
0175 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0180 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0185 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0190 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.800
EACH 0.200 4,089.66
20,448.30000 2.000 40,896.60
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
3,114.86000 1.000 3,114.86
0200 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
99,148.92000 0.500 49,574.46
0205 627-00001 *PAVEMENT MARKING PAINT 1,507.000 1,507.000
GAL 0.000 0.00
26.44000 1,507.000 39,845.08
0210 627-00005 *EPOXY PAVEMENT MARKING 543.000 543.000
GAL 0.000 0.00
53.36000 543.000 28,974.48
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING 5,687.000 5,687.000
SF 0.000 0.00
8.56000 5,687.000 48,680.72
0220 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 4,940.000 4,940.000
LINE)
SF 0.000 0.00
9.04000 4,940.000 44,657.60



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0225 630-00000 *FLAGGING 1,504.000 1,389.750
HOUR 114.250 2,343.27
20.51000 1,504.000 30,847.04
0230 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 46.000
DAY 6.000 1,144.20
190.70000 52.000 9,916.40
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 90.000
DAY 10.000 3,800.60
380.06000 100.000 38,006.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600
EACH 1.400 255.71
182.65000 14.000 2,557.10
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500
EACH 5.500 424.11
77.11000 55.000 4,241.05
0250 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 551.97
2,759.86000 2.000 5,519.72
0255 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.200 265.43
1,327.15000 2.000 2,654.30
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 121.000 108.900
EACH 12.100 415.51
34.34000 121.000 4,155.14
0265 630-80380 *TRAFFIC CONE 350.000 315.000
EACH 35.000 279.65
7.99000 350.000 2,796.50
0270 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70021 F/A ON-THE-JOB TRAINEE 47.000 47.000
HOUR 0.000 0.00
1.00000 47.000 47.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 60,168.020 58,374.820
F A 1,793.200 1,793.20
1.00000 60,168.020 60,168.02
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 30,803.460 30,803.460
F A 0.000 0.00
1.00000 30,803.460 30,803.46
0525 900-00006  ADDED ITEM (DOLLAR)/ -2,250.000 -2,250.000
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0540 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
700.00000 1.000 700.00
0545 625-00001 CONST SURVEYING (HOUR) 13.750 13.750
HOUR 0.000 0.00
100.00000 13.750 1,375.00
0550 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -6.500 -6.500
DAY 0.000 0.00
3,240.00000 -6.500 -21,060.00
0555 606-01395 TRANSITION TY 3L 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0560 202-01140 REM GDRAIL TY 4 260.000 0.000
LF 260.000 2,756.00
10.60000 260.000 2,756.00



CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - MANITOU SPGS TO I-25
0565 606-01340 END ANCHOR TY 3D 1.000 0.000
EACH 1.000 840.00
840.00000 1.000 840.00
CAT 0200 CURRENT AMT 2,139,110.15 $ 27,713.63 S 1,939,110.15
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 7,046.000
sy 0.000 0.00
0.73000 7,046.000 5,143.58
0305 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 18,174.000 18,174.000
LF 0.000 0.00
2.14000 18,174.000 38,892.36
0310 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
109.34000 7.000 765.38
0315 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,210.000 3,210.000
cY 0.000 0.00
20.75000 3,210.000 66,607.50
0320 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
93.40000 0.000 0.00
0325 203-01500 BLADING 62.000 62.000
HOUR 0.000 0.00
83.04000 62.000 5,148.48
0330 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
169.21000 0.000 0.00
0335 210-01200 *RESET END ANCHORAGE 13.000 13.000
EACH 0.000 0.00
960.18000 13.000 12,482.34
0340 212-00006 SEEDING (NATIVE) 0.100 0.100
ACRE 0.000 0.00
527.77000 0.100 52.78




CONTID: 14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0345 213-00003 MULCHING (WEED FREE) 0.100 0.100
ACRE 0.000 0.00
527.77000 0.100 52.78
0350 213-00061 MULCH TACKIFIER 15.000 15.000
1B 0.000 0.00
3.17000 15.000 47.55
0355 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 30,091.100 30,091.100
TON 0.000 0.00
36.87000 30,091.100 1,109,458.86
0360 405-00000 *HEATING AND SCARIFYING TREATMENT 217,981.000 217,981.000
SY 0.000 0.00
1.37000 217,981.000 298,633.97
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,137.000 8,137.000
GAL 0.000 0.00
0.90000 8,137.000 7,323.30
0370 411-90010 *ASPHALT REJUVENATING AGENT 14,549.000 14,549.000
GAL 0.000 0.00
2.37000 14,549.000 34,481.13
0375 506-00206 RIPRAP (6 INCH) 70.000 70.000
cy 0.000 0.00
83.28000 70.000 5,829.60
0380 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 58.800 58.800
TON 0.000 0.00
162.27000 58.800 9,541.48
0385 603-10120 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000
LF 0.000 0.00
71.60000 100.000 7,160.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,889.000 17,889.000
LF 0.000 0.00
10.97000 17,889.000 196,242.33
0395 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
509.91000 0.000 0.00



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0400 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
924.42000 0.000 0.00
0405 606-01385 *TRANSITION TYPE 3J 8.000 8.000
EACH 0.000 0.00
741.34000 8.000 5,930.72
0410 606-01390 *END ANCHORAGE TYPE 3K 8.000 8.000
EACH 0.000 0.00
941.89000 8.000 7,535.12
0415 606-02003 *END ANCHORAGE (NONFLARED) 39.000 39.000
EACH 0.000 0.00
1,419.00000 39.000 55,341.00
0420 609-60011 CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0425 612-00001 DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
21.11000 0.000 0.00
0430 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
23.22000 0.000 0.00
0435 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
25.33000 0.000 0.00
0440 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
3,114.86000 2.000 6,229.72
0445 615-00050 EMBANKMENT PROTECTOR TYPE 5 11.000 11.000
EACH 0.000 0.00
1,451.87000 11.000 15,970.57
0450 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00

99,148.92000 0.500 49,574.46
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PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE
0455 627-00001 *PAVEMENT MARKING PAINT 1,909.000 1,909.000
GAL 0.000 0.00
26.44000 1,909.000 50,473.96
0460 627-00005 *EPOXY PAVEMENT MARKING 763.000 763.000
GAL 0.000 0.00
53.36000 763.000 40,713.68
0465 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000 0.000
SF 0.000 0.00
8.56000 0.000 0.00
0470 630-00000 *FLAGGING 3,776.750 3,776.750
HOUR 0.000 0.00
20.51000 3,776.750 77,461.14
0475 630-00001 *PILOT CAR OPERATION 282.500 282.500
HOUR 0.000 0.00
38.77000 282.500 10,952.53
0480 630-00007 *TRAFFIC CONTROL INSPECTION 61.000 49.000
DAY 12.000 2,288.40
190.70000 61.000 11,632.70
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 83.000 83.000
DAY 0.000 0.00
380.06000 83.000 31,544.98
0490 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.200 36.53
182.65000 2.000 365.30
0495 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 32.400
EACH 3.600 277.60
77.11000 36.000 2,775.96
0500 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
1,327.15000 0.000 0.00
0505 630-80380 *TRAFFIC CONE 65.000 58.500
EACH 6.500 51.94
7.99000 65.000 519.35
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PCN: 14208-BID ESTIMATE RUN 12/07/2004
PROJECT: NH 0242-039 ESTIMATE NO: 0008 14:41:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE

0520 210-04200 ADJ GDRAIL 3,939.000 3,939.000
LF 0.000 0.00
2.10000 3,939.000 8,271.90
0530 900-00012 ADDED ITEM (FOOT)/ DURO FLEX CURB 987.000 987.000
LF 0.000 0.00
5.78000 987.000 5,704.86
0535 617-00030 30 IN CULVERT PIPE 72.000 72.000
LF 0.000 0.00
84.00000 72.000 6,048.00
CAT 0201 CURRENT AMT $ 2,184,909.37 $ 2,654.47$ 2,184,909.37

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,599.90000 1.000 7,599.90
0515 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,108.32000 1.000 1,108.32
CAT 0400 CURRENT AMT $ 8,708.22 $ 0.00$ 8,708.22

PROJECT TOTAL CURRENT AMT $  4,332,727.74 $  30,368.10$  4,132,727.74



